
PHMC Performance Report                                                      February 2009
Section D General Site Services

General Site Services

D. W. Fraley, Vice President of Business Services/

(509) 373-6053

R.M. Nichols, Vice President of Closure Services and 

Infrastructure/ (509) 373-3990

W.H. Previty, Vice President of Environment, Safety, 

Health and Quality/ (509) 376-1412

M. W. Peres, Vice President of Richland Operations 

Center/ (509) 373-4815

D: 1DOE/RL-2000-76, Rev. 100 General Site Services



PHMC Performance Report                                                      February 2009
Section D General Site Services

Overview

General Site Services (GSS) consists of work scope required by the Project Hanford Management Contract to 
support other Hanford contractors in the performance of work on the Hanford site, but is not directly related 
to a single DOE Project Baseline Summary (PBS). The work scope includes operating and maintaining Site 
utilities, transportation systems, general purpose facilities, fire systems maintenance, and the Hanford Fire 
Department.  It includes base services such as crane and rigging, fleet services, fabrication, janitorial, 
analytical laboratory, acquisition and materials management, Information Resource Management, Pension 
and Benefits Administration, Business Systems related to Finance, Payroll, Supply, Property and Project 
Management systems.  

NOTE:  Unless otherwise noted, all information contained herein is as of the end of February 2009.

Schedule/Cost Performance ($M)

General Site 

Services 

(Current Period)

Budgeted 

Cost of 

Work 

Scheduled

Budgeted 

Cost of 

Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance $

Schedule 

Variance %

Cost 

Variance $

Cost 

Variance %

Budget At 

Completion 

(FY09) 

Business Services $2.1 $2.1 $1.3 $0.0 0.1% $0.9 41.6% $27.9

Closrure Services & 

Infrastructure
$5.3 $5.1 $5.0 -$0.1 -2.2% $0.2 3.6% $66.5

Environment Safety & 

Health
$1.8 $1.8 $1.8 $0.0 0.0% $0.0 -0.3% $22.1

Richland Operations 

Center
$1.2 $1.2 $0.2 $0.0 0.0% $1.0 80.5% $15.9
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Center

Project Systems & 

Support
$0.2 $0.2 $0.1 $0.0 0.0% $0.1 35.5% $2.7

Workforce Services $0.1 $0.1 $0.1 $0.0 0.0% $0.0 9.4% $1.7

Pension Payment $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $33.7

Current Period Total $10.7 $10.6 $8.5 -$0.1 -1.1% $2.2 20.4% $170.6

Numbers are rounded to the nearest $0.1M

General Site 

Services 

(FY 2009 to Date)

Budgeted 

Cost of 

Work 

Scheduled

Budgeted 

Cost of 

Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance $

Schedule 

Variance %

Cost 

Variance $

Cost 

Variance %

Budget At 

Completion  

(FY09)

Business Services $11.9 $11.9 $9.1 $0.0 0.0% $2.8 23.7% $27.9

Closrure Services & 

Infrastructure
$25.8 $25.3 $24.8 -$0.5 -2.1% $0.4 1.7% $66.5

Environment Safety & 

Health
$8.6 $8.6 $8.3 $0.0 0.0% $0.3 3.3% $22.1

Richland Operations 

Center
$6.2 $6.2 $3.3 $0.0 0.0% $2.9 46.3% $15.9

Project Systems & 

Support
$1.1 $1.1 $0.6 $0.0 0.0% $0.4 39.8% $2.7

Workforce Services $0.6 $0.6 $0.5 $0.0 0.0% $0.1 12.1% $1.7

Pension Payment $33.7 $33.7 $33.7 $0.0 0.0% $0.0 0.1% $33.7

FYTD Total $87.9 $87.4 $80.4 -$0.5 -0.6% $7.0 8.0% $170.6

Numbers are rounded to the nearest $0.1M
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Schedule/Cost Performance ($M), continued

FYTD Schedule Performance (-$0.5M/-0.6%): The schedule variance is within established thresholds. 

FYTD Cost Performance (+$7.0M/+8.0%):   Primarily due to the termination of the Site Resource Pilot 
Program, staff vacancies in the Hanford Fire Department and ESH&Q, time-phasing of procurements,  and a 
fiscal-year-to-date base revenue adjustment. 
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Performance Analysis  
FYTD and Monthly ($M)
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Number Title Type Due Date
Actual 

Date

Forecast 

Date

Status / 

Comments

N/A None due in FY 2009

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2009 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of Baseline 
Change Requests approved during the reporting period.

Milestone Achievement

Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09

Monthly BCWS 44.9 11.0 11.0 10.4 10.7 10.6 13.4 11.0 10.2 12.3 10.5 14.6

Monthly BCWP 44.8 10.8 10.9 10.2 10.6

Monthly ACWP 44.9 7.4 11.5 8.1 8.5

FYTD BCWS 44.9 55.8 66.8 77.2 87.9 98.6 111.9 123.0 133.1 145.5 156.0 170.6

FYTD BCWP 44.8 55.6 66.5 76.7 87.4

FYTD ACWP  44.9 52.4 63.8 72.0 80.4
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